CIC #: 99EPA SUPERFUND
BILLED DATE O1-MAR-2007

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

PAGE NO. 001

ACCOQUNTS OF

CUSTOMER ORDER NUMBER DW96941975 REV. MAN *
(DIAMOND ALKALI (TA RI/FS) 105297 BZ694 *
(EPA 530 : *
+*
D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. *
*
27035434 *
PARTIAL # 49 O01-FEB-2007 THRU 01-MAR-2007 . * !
*
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO) : *
*
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER * ' / 3 /8
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT GS *
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE I3RS AR SRR ARl i sl s Rs
CINCINNATI OH 45268-7002 MILLINGTON TN 38054-5005
ATTN
BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION
68 20 X 8145.0000 2002 NA 0000 NA 000000 . 96 NA X 3122.0000 G5 08 2416 848 012975 96231
$144,905.50 $144,905.50
LINE ITEM moa DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $123,996.96
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $5,090.47
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,573.42
1 INHOUSE - LABOR LABOR $9,255.38
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $4,989.27
. SUBTOTAL $144,905.50
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE 31-MAR-2007 PAY THIS AMOUNT $144,905.50
e R
G R A i
L RprOn.

DATE

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

é;y Sﬂﬂﬂuﬂﬁr
/ pcd
222t A, Buckrock
Prosct a FLUCKe
Pt Marager
FUNDS AUTHORIZED: $11,706,000.00
TOTAL BILLED AMOUNT: $9,785,641.20
PREVIOUS BILLED AMOUNT: $9,640,735.70
CURRENT BILLED AMOUNT: $144,905.50
TOTAL FLUX BILLED: $.00
PREVIOUS FLUX BILLED: $.00
CURRENT FLUX BILLED: $.00

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
MS Document
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|
|
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PM-ES

4/6/2007

Progress Réport for EPA Region

Site:

Diamond Alkali, Operable Unit 3, Passaic River Study

RIFS, OU3

Expansion, New Jersey :
Bill No.: 27035434 IAG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps
Partial #49 NWK Award Date: 9/24/02 1213110 NA -

Reporting | From: To: EPA RPM USACE PM
Period: February 1, 2007 March 1, 2007 Alice Yeh/Tom Taccone Elizabeth Buckrucker

This Period - Participated in project progress conference calls with EPA/COE/MPI/HQI/BAT; held 6 and 20 Feb 07.

On | Feb 07, participated in Hydrodynamic Modeling In-Progress review with HQI, MPI, EPA and ERDC. HQ!
presented calibration results and incorporation of comments and changes planned for report was discussed. Some key
team members were unable to attend (E. Naranjo and A. Blumberg) so follow on conversations will ikely oceur.

On 2 Feb 07, held a performance progress call with MPLL Participating were Ed Bristow, George Comwell, Bob
Pender and Beth Buckrucker, USACE; Ken Goldstein, Jeft Bennett and Len Wamer of MPLL Topic summary
included lack of proper communication practices (Icaving Corps out of key communication involving scope changes
and cost); MPI management ratings on award fee evaluation that continue to stagnate or drop and a request that MPI
examine their internal processes to defermine what roadblocks may exist that keep them from being more customer
oriented in their management duties and in the quality and accuracy of their management and cost reports. It was
noted that these issues are not new to the project and that they have all been discussed before with the MPI
management team. MPI did state they were not satisfied with their current tee for management task and the
government inquired as to why the same practices continue it MP1 is not satistied with their ratings (as the rating will

not change so long as the same level of proficiency oceurs in these tasks).

As a follow on to the performance call, spoke with Ken Goldstein about several examples of inaccurate cost reports
submitted during February. On 22 Feb 07, spoke specifically about the BSF cost projections being $500k low for the
3-month projection; an unacceptable accuracy rate. Requested that he immediately increase the priority on quality

control on project and cost reporting.

On 9 Feb 07. requcsted and participated in conference call for MPI to provide HQI and MPI briefing on the mass
balance cfforts MPI has been conducting for the FFS. Coordinated input from E. Hayter (EPA) and M. Dorich
{ERDCY; holding follow on conference call 20 Feb 07 with MPI to allow the government technical statt opportunity
to discuss with MP1 the propoased empirical mass balance approach. Continued to coordinate the technical staff and
the recommendations from EPA/ERDC, including the usc of the ERDC RECOVERY model. On 21 Feb 07, a
recommendation was made by the government to proceed with the mass balance to obtain current conditions and use
RECOVERY to obtain future predictions. On 27 Feb 07, conference call held to discuss turther MPI information
about their process/plan and additional information provided by ERDC. At the end of the reporting period, it had not
been formally decided whether to proceed with RECOVERY.

On 15 Feh 07, received backbrief from A. Ych on the Executive Committee meeting held 14 Feb 07. Also on
conference call were L. Warner, S. Thompson and B. Fidler, MPL. Key topics/decisions from mecting were:

RA announcement for goal to have Proposed Plan published by October 2007

Draft FFS provided to workgroup by mid-May, with comments due in mid-Junc.

DEP will provide all nceessary FFS supporting information by end of February
NRRB/CSTAG meetings to be held concurrently and EPA to receive responsc in 2 weeks. .

Further discussion was held to establish targets for interim dates that were required to mect this schedule. Other
topics discussed included the CDF concept for waste management, NY District Navigation Study. need for the
Dredge Pilot report to be subimitted prior to end of Draft FFS comment period, field tacility tumover schedule,
CSO data from NJ, review of CSM and current status of the AOC signing. :

1975_BILL 49 - 2007_FEB_PASSAIC DOC
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4/6/2007

Progress Report for EPA Region Il
On 6.and 16 Feb 07, held conference calls with MPI and EPA concerning FFS funding and the critical path tasks tor
Draft FFS submission. Updated the cash flow tableon 2 and 9 Feb 07 to reflect FFS funding requirements and actual
funding spent to date. Anticipate earl y March award.
On 16 Feb 07, held conference call with A. Yeh and L. Wamer concerning the upcoming W VN and contract
modification. Reccived final ATP/WVN proposal trom MPI on 23 Feb 07. Reviewed and approved tor award on 27
Feb 07. On 28 Feb 07, funding was received and contract award is anticipated in early March.
On 20 Feb 07, conference call held to discuss agency comments on CSM. On 28 Fceb 07, the CQM was posted to

AW OUIDISSUIC,Org
On 22 Feb 07; panticipated in conference call/meeting to discuss the comments on FSP2.

On 1 Mar 07, discussion held at EPA offices with R. Basso, A. Yeh, T. Taccone, B. Buckrucker, E. Garvey, and S.
Thompson. Purpose of the discussion was to provide a questionfanswer session conceming the emipirical mass
balance and to discuss the strengths and limitations of using this approach.

Participated in numerous conference calls (14, 15 and 16 Feb) to discuss modcling progress, including SEDZLJ and
the results of cap crosion and flooding modcling runs.

(Open). Coordination for transter of tield facility. Awaiting schedule for ENSR to perform wipe sampling and EPA
determination of IDW.. However, the lease will be allowed to expire if PRP group does not want to keep the facility
and take over the current lcase.

Preparation of monthly progress report and update of the contract expenditure and projection spreadshect for IAG-
1975.

Regular project progress calls and specitic task progress calls undudmg SEDZLJ, cap erosion moddmg and funding

L]
strategy discussions

e 2 Fcb 07; MPI Performance Calt; COE and MP1

e 20 Fcb 07; FSP2 Comment Mceting; EPA, MPI, BAT, partner agencics and COE

s | Mar(7; Meeting on Empirical Mass Balance; EPA, COE and MPI

o  Priorto | Jan 03 - See IAG DW96941915 for milcstones completed.

* 6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

e 11 Mar03 - Task Order 0011 awarded tor $325,262; WAD 3,

¢ 8&300ct 03, 12 Nov 03 - Contract Negotiations with MPl; WADs 4 & 5.

e | Dec 03 - Task Order 001 1/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

. 12 Dec 03 -- Contract Negotiations with MPI - WAD 6.

e 2 Feb 04 — Task Order 001 1/Moditication 3 awarded for $94,236 (obligated), WAD 6

e 29 Apr04 - Task Order 001 I/Moditication 4 awarded for $155,206 (obligated).27 Aug 04 - Task Order
0011/Modification 5 awarded for $1,313,167 (obligated).

o |3 & 14 Jan 05 - Contract Negotiations with MP1 - WADs 4-7.

e 31 Mar 05 - Task Order 001 1/Modification 6 awarded for $926,28 1 (obligated).

e 59 10& 11 Aug 05— Contract Negotiations with MPI - WADs 4-7

® 30 Aug 0S5 - Task Order 001 1/Maditication 7 awarded for $3,800,148 (obligated).

. 15 Dec 05 — Task Order 0011/Madification 8 awarded for $949,982 (obligated).

e 6 & 8 Mar 06~ Contract Ncgotiations with MP1 - New Contract base Task Order (TO)

e 31 Mar 06 - Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999,448 (obligated).

e 31 Aug 06 ~ Task Order 0002/Modification | awarded for $947,081(obligated).

e 3 Nov 06 — Task Order 0002/Moditication 2 (administrative — no cost change).

e 16 Nov 06 - Contract Ncgotiations with MPI — Task Order 0002/Modification 3

. 14 Dec 06 — Task Order 0002/Moditication 3 awarded for $914,829 (obligated)

1975_BILL 49 - 2007_fEB_PASSAIC DOC
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PM-ES

Contractor Actions/
Accamplishments

e Continued the cap crosion analyses using upland sand and completed cap crosion runs for 9 flood conditions under these

4/6/12007

Progress Report for EPA Region Il

Project Management/Community Involvement:

¢ Participation in telephone conference calls with EPA, COE and internal consultant team members. Preparation of
Progress Reports, and Budget Schedule Forecast. '

Early Fina! Action
o OnS5Feb07, BAT participated in teleconference to discuss COPCs and reach agreement on those to be used in FFS,

e On15Fch 07, BAT submitted COPC memo and subsequently submitted a revised COPC memo on 21 Feh (7.
-Continued discussions on HHRA analysis and calculations throughout the reporting period.

e  Submitted table of ARARs for review; discussions ongoing.

conditions,

e 0On9,20, 21 and 27 Feb 07, held tcleconference calls regarding the empirical mass balance and possible use of ERDC
model RECOVERY. On 23 Feb 07, provided memorandum detailing usc of mass balance vs. the RECOVERY modl,

e On2Feb 07, revised CSM posted to PREmis. On 20 Feb 07, teleconference held to discuss agency backcheck of CSM
comments. Anticipate public release of CSM during next period.

o On22Feb 07, MPl and BAT attended FSP 2 agency-only consensus meeting.
e For full details of EFA/FFS activities; refer to MPI Progress Report #50.

Technical Studies and Investigations:
Dundce Lake High Resolution Coning.

o Sediment sample analysis ongoing with some validation underway. STL having issues meeting reporting limits for
radiological analyscs; corrective actions underway. Axys conducting organic analyses.

¢ Dundee Lake water column sampling planning was suspended so that funds can be used to cnsure the Draft FF§ is
sufficiently funded and delivered on schedule.

Planning Documents:
Modeling/Hydrodynainic:

e HQI continuing with preparation of the LPR and NB integrated calibration report. Presuntcd hydrodynamic calibration’
results to USACE and USEPA on | Feb 07.

Modeling/Sediment Transport:

¢ HQI effort on flocculation and coagulation approach development ongoing.

Coordination with PRP Group
The following items were transmitted to demaximis during the month;
e On2Feb07, transmitted updated PREmis ERD and list of data qualifiers and information on hvdmdynamm field

instruments.
e Onl6Feb 07, transimitted data validation status table.
¢ On20Fcb 07, transmitted list of PREmis shape files.
e On26Fcb 07, transmitted copy of public website digital library and document metadata.

PREmis/Website/Misc.:

Field Facility Transfer. IDW Disposa! currently on hold pending decision from EPA on material designation.

30OF7
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PM-ES

4/6/12007

Progress Report for EPA Region Il

Projected Work, Meetings Milestones through next FY.

Mid-to-long range activities and milestones are dependent on the curtent discussions between EPA and the PRP group.

Nuwrative -
The funding and allocation among tasks will be determined after the AOC is signcd.. Anticipate both schedule and task
funding update as a result of these ongoing negotiations, B ’
s FFS Evaluation. Draft EFA/FFS scheduled for release to workgroup in May 2007.
»  Hydiodynamic Model Calibration Report. - Anticipate final document in May 2007, Delay from March 2007 to allow
review time for Newark Bay portion and tinal backcheck of incorporated comments. Calibration report also delayed 2
weceks (or possibly more) to allow tor higher priority work to support the FFS.
*  Scdiment Transport Modcl; Not fully funded, initial tasks completed for review (SEDZLJ incorporation into ECOM).
Anticipate transfer of this model work to the PRPs.
*  Risk Assessment and Problem Formulation work on hold; anticipate future work to be pertormed by PRPs.
=« Draft FSP 2 submitted in Junc 2006. Further ctiorts are not funded.
= Work Plans - Oversight. Anticipate some revision to existing WPs by PRP group with review of documents by MP1
and team. Details/schedule to be determined.
= Fieldwork 2007. Anticipate an ctfort for MPl and team to pmvfdc ficldwork oversight during FY07. Dctails/schedule
to be determined.
= PMP Updatc. Following EPA/PRP negotiations and signed AOC, anticipate PMP revision with restructuring of tasks,
cost estimates and CERCLA/WRDA task breakdowns (from 14 Nov 06 PM meeting).
Meetings o Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Mectings with appropriate partics.
e Workgroup meetings and in-progress meeting with agencies, TAC members and stakeholders as appropriate,
e EFA/FFS meetings as appropriate and coordination with NJDEP and NY District Corps to continue.
Key Miestones s Award of Madification 0004 to contract Task Order 0002 scheduled for March 2007
Forthooming . EFA/FFS - Dratt document cusrently scheduled for distribution in May 2007.

lssues

Tochnica: e EPA decision necessary for IDW disposal (as a listed or a non-hazardous wastce). Decision needed as soon as possible.
Need to determine sampling specifics (if performed)-for exit sampling or for PRP sampling if facility is to be tumed
over directly,

e  Coordination of partner agency input (NJ and New York Coms) is complex and some information is sensitive. Close
coordination and publication of material is required.
¢ Dundce Dam Sumpling by USGS has been cancelled — will remove item from next report.

Scheckide e The FFS schedule for delivery in May 2007 is dependent upon timely receipt of information from NIDEP and other

key decisions being made on schedule.

¢ Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finalized. In
the interim, the funded deliverables arc in mostly in support of the FFS. Other, unfunded tasks are not updated on the
schedule.

Funding: e Additional costs are heing incurred to address the changes proposed to the pre-draft FFS. Funding prioritics are 1)
Release of Dratt FFS in May and 2) demobilization of the field facility.

Longer term funding needs and date of receipt are dependent on completion ot AOC negotiations.

1975_BILL 49 - 2007_FEB_PASSAIC.DOC
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PM-ES

IAG Summary

Progress Report for EPA Region Il

' Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG
1,000,000 0 Initial 9/24/02 - . $ 1,000,000
50,000 0 ! 9/11/03 - ) $ 1,050,000
156,000 0 2 4/15/04 - i} $ 1,206,000
1,500,000 0 3 &/11/04 ) ) ‘S 2,706,000
50,000 U 4 9/17/04 E ) $2,756,000
1,000,000 0 5 12/21/04 - ) - $3,756,000
4,000,000 0 Y 8/17/05 ) - $7,756,000
1,000,000 -0 7 11/30/05 ) ) $8,756,000
1,000,000 0 ’ 8 3/3/06 - - $9‘,756,000
1,000,000 0 -9 8/23/06 - : $10,756.000
950,000 11/28/06 ) ) $11,706,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000

Amendment 2 - allocation of funds is: Procurement total = $1,081,000; Personnel $125,000.

Amendment 3 — allocation of funds is: Procurement total = $2,381,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Personnel = $324.500.
Amendiment S - allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500

Amendment 6 - allocation of funds is: Procurement total = $6,831,500; Personnel = $924,500 -
Amendment 7 - allocation of funds is: Procurement total = $7.781,500; Personnel/M&S Fee = $974,500
Amcndment 8 - allocation of funds is: Procurement total = $8,781,500; Personnel/M&S Fee ='$974.000
Amendment 9 - allocation of funds is: Procurement total = $9.731,500; Personnel/M&S Fee = $1,024,500
Amendment A - allocation of funds is: Procurement total = $10),646,500; Personnel/M&S Fee = $1,059,500
Total funding from PRP account - $9,500,000 (Amendiments #3, #5, #6, #7, #8 and #9)

S5O0F7
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- PM-ES

Progress Report for EPA Region Il

4/6/2007

Expenditures: USACE and Contract

|

|

y & Funding Remaining

Summary of Funds Spent Per Activit
‘ Funds . Funds
‘ Funds for Disbursed this | Disbursed to Funds
Description Activity Month Date Remaining |
Contract - Task Order 0011 $325,262.00 $0.00 $325,262.00 $0.0(?
Contract - Task Order 0011/Mod 2" $502,836.00 $0.00 $502,836.00 $0.00
Contract - Task Order 0011/Mod 3 $94,236.00 $0.00 $94,236.00 $0.00
Contract - Task Order 0011/Mod 4 $155,206.00 $0.00 $155,206.00 $0.00
Contract - Task Order 0011/Mod 5 $1,313,167.00 $0.00- $1,313,167.00 $0.00
Contract - Task Order 0011/Mod 6 $926,281.00 $0.00 $926,281.00 $0.00
Contract - Task Order 0011/Mod 7 $3,800,148.00 $0.00 $3,800,148.00 $0.00
Contract - Task Order 0011/Mod 8 $949,082.00 $0.00 $650,242.13 $299,739.87
Contract - Task Order 0002 $999,448.00 $0.00 $999,448.00 $0.00
Contract - Task Order 0002/Mod 1 $947,081.00 $123,996.96 $315,781.49 $631 ,299.51
Contract - Task Order 0002/Mod 3" * $914,82000 | $0.00 $0.00 $914,829.00
Contract Dollars Available _ . | __%o. 00 e ' g
| Subtotal Summary of Contracts ) i ';:","$10 928 476 00 | $123,99696 $9,082,60762 a $;|,845,8‘6:“8'_:.387:
Kansas City Corps In-House Labor/Travel "2 $650.970.50 $15,919.27 $426,964.54 $66,948.37 |
Superfund M&S Fee $0.00 $157,057.59
MIPR/ERDC - Sedflume "¢ $110,253.50 $0.00 $110,253.50 $0.00
MIPR/ERDC - P. Schroeder/FFS Cap Design
Review $3,800.00 $0.00 $3,768.68 $31.32
MIPR/ERDC - M. Dortch/HD Model Review $Z,500.00 $0.00 $0.00 $7,500.00
MIPR/ERDC - B. Johnson/Flood Calc. Review $5,000.00 $4,089.27 $4,989.27 $10.73
Grand Total - Contract/Corps $11,706,000.00 $144,905.50 $9,785,641.20 $1,920,358.80

Note 1: Task Order 0011/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total doMars did not change).

Note 2: Funds Disbursed to Date in this row include a historical MIPR charge of $2,646.09.
Note 3: MIPR closed 30 Sep 06; remaining funds ($3,246.50) moved back into available labor/M&S fund pool.
Note 4: Task Order 0002/Mod 2 was administrative in nature; cormection to fee allocation with no total change in amount obligated.

1975_BILL 49 -2007_FEB_PASSAIC.DOC

60F7



PM-ES 4/6/2007

. Progress Report for EPA Region il
Contract Obligations/Deobligations Plan (FY03-FY06 estimates)

Notes

New task order awarded; Task Order 0011 (WAD 3).
Total negotiated amount is $1,187,911.00 of which
$502,836.00 was obligated (WADs 4 & 5).

Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)

Incremental funding to continue work on WADs 4-6
as previously negotiated.

Tusk Order modification for 2004 ficldwork and FSP
and associated document preparation.

Funding to finalize ficldwork documents and
planning/preparations.

High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.
Funding to continue through April 2006.

Additional funds for IRM, Modeling and Risk
Assessment work to continue,

Additional fund for FFS, Modeling and Risk
Assessment work and projoct management support.
Additional Funds for FFS/Dundee Dam Sampling
Additional Funds for FFS

Aclfml Obligation Date

$325.262.00 { 3/11/03
$502.836.00 12/1/03

Planned Obligation Date

$300,000 1731703
$1,000,000 12/1/03

Contract

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003 $500,000 172/04 $94,236.00 2/2/04

4/15/04

$155,206.00

DACW41-02-D-0003 4/29/04

DACW41-02-D-0003 1,200,000 7/30/104 $1.313,167.00 | 827/04

$900.000 2/15/05 3/31/05

DACW41-02-D-0003 $9206,281.00

DACW41-02-D-0003 $3,500,000 8/15/05 $3,800,148.00 | 8/30/05

12/15/05
3/31/06

$ 949,982.00
$999.443.00

11/15/05
3/31/06

$950,000
$1,000,000

DACW41-02-D-0003
W912DQ-06-D-0006

W912DQ-06-D-0006 $900,000 8/15/06 $947,081.00 | 8/31/06

$914,829.00 { 12/14/06

W912DQ-06-D-0006 $915,000 | 12/15/06
W912DQ-06-D-0006 $675,000 3/15/07
Total Funds Obligated Task Order 0011/ Task Order 0002

IAG Scope of Work Summary (block 13 of IAG) v
Basc IAG: This amendment obligates $1,000,000 to the U.S. Ay Carps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Supertund Site (EPA 1D: NJD980528990) _

$10.928476.00

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engincers — Kansas City
District for community relations activitics in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site

(EPA ID: NJD980528996)

1AG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obl igatcé an additional $156,000 (#2). 1,500,000 (#3); of Special Account Funds to the Enginecrs — Kansas City District to perform
activitics in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Supertund Site (EPA 1D: NJD980528996)

IAG Amendimient #5, #6, #7, #8. #9 and A" Scope of Work (block 13 of IAG)

This amendment obligates $1,000,000 (#5); $4.000,000 (#6); $1,000,000 (#7); $1,000,000 #8) and $1,000,000 (#9) to the U.S. Army Corps of
Enginecrs-Kansas City District to perform activities in support of RIFS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site
(EPA 1D: NJD980528996).

Project Delivery Team

Narme

Carttact Infarmation

Responsibiity

Beth Buckrucker

(816) 389-3581
Cell: (816) 695-5797

Project Manager

Justin Cofer

(816) 389-3805

Contract Specialist

Robert Nunn

(816) 389-3837

Contracting Ofticer

Dawn Wade

(816)389-372]

Attomey

Ed Bristow

FTTT A,
VPO SIS I

816) 389-3583

Elizabeth Buckrucker
Project Manager

COR

Date: April 6, 2007
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msfcr.2.1.4 725

IAG Number: DW96941975

MONTHLY REPORT FOR FEBRUARY 2007
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized:

Less Total Expenditures: ({-)
Less Undelivered Orders: (-)

Less Commitments: (-}

Funds Available Balance:

BILLING ACTIVITY (96X3122):
Bill Number 27035434

Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments

Funds Expended During Report Period:

Total Expended to Date:

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ

Revised Reimbursable
(96X3122)

$12,456,000.00

$9,785,641.20
$1,855,340.11
' $48,948.68

$766,070.01

$144,905.50
$9,785,641.20

$0.00
$0.00

Direct Fund Cite

$0.00

$0.00

IAG Totals
(96X3122)

$12,456, 000

$9,785,641.
$1,855,340.
$48,948.

$766,070.

.00

Page:

Date:

1
16-MAR-2007



msfcr.2.1.4 725 Page: 2

Date: 16-MAR-2007
PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ

IAG Number: DW96941975

Bill Number: 27035434

Bill Invoice Date: 01-MAR-2007

Monthly Billing Amount (96X3122): $144,905.50
Monthly pirect Fund Cite Contract Cost : $0.00

Costs for ’ Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $6,049.25 $144,208.63 . $150,257.88
b Fringe Benefits $3,206.13 $75,102.81 $78,308.94
¢ Travel $0.00 $33,186.13 $33,186.13
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00 i
f Procurement $123,996.96 $8,958,610.66 $9,082,607.62
g Construction $0.00 $0.00 $0.00
h Other $4,989.27 $273,725.86 $278,715.13
i Total Direct Charges $138,241.6) $9,484,834.09 $9,623,075.70
j Total Indirect Charges $6,663.89 $155,901.61 ’ $162,565.50
k TOTAL ' $144,905.50 $9,640,735.70 $9,785,641.20
Labor Breakout for Month:

Labor

Individual . : Function Hours Amount
ELIZABETH BUCKRUCKER HTRW PROJECT MANAGER 127.00 $14,895.94
JUSTIN COFER CONTRACT SPECIALIST 5.00 $344.74
BONNIE B LOWE CONTRACT SPECIALIST 3.50 $317.24
ROBERT M PENDER, JR HTRW PROJECT MANAGER 3.00 $361.35
TOTAL LABOR: 138.50 $15,919.27
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 Mar 07

Partial Bill #49
DW96941975; BZ694
USACE/Contract Expenditures
and
Projected Expenditures
FYO07
Bill Number== 45 46 47 48 49
{item Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Totals
Travel Expenses 0.00 1,418.55 0.00 0.00 0.00 33,186.13
Other: Reproduction Services/MIPRs for Labor 0.00 3,082.84 685.84 0.00 4,989.27 121,657.54
Departmental Overhead 2,705.88 3,583.36 2,780.19 2,855.59 5,090.47 113,458.76
General/Administrative Overhead 836.36 1,107.58 859.33 882.63 1,573.42 49106.74
Labor 4,919.79 6,515.18 5,054.87 5,191.97 9,255.38 228,566.82
Superfund M&S Fee 0.00 0.00 0.00 30,640.98 0.00! 157,057.59
USACE Labor/Travel & M&S Fee; monthly 8,462.03 15,707.51 9,380.23 39,571.17 2090854f
Cumulative USACE Labor/Travel/M&S Fee: 617,466.13 633,173.64 642,553.87 682,125.04 703,033.58) 703,033.58)
IAG Funding Received/Personnel: 35,000.00 1,059,500.00
IAG Funding Received/Contract: 915,000.00 10,646,500.00
Contracts Awarded 914,829.00 10,928,476.00
Contract Disbursements; monthly (Invoiced/Paid) 1,317,254.75 336,571.53 0.00 156,003.33 123,996.96f  9,082,607.62
Cumulative Contract Dishusements 8,466,035.80 8,802,607.33 8,802,607.33 8,958,610.66 9,082,607.62
Cumulative Invoiced; labor and contract 9,083,501.93 9,435,780.97 9,445,161.20 9,640,735.70 9,785,641.20
Remaining IAG $$ 424,886.87 1,059,179.36 134,970.13 95,398.96 74,490,42
Lower Passaic River Restoration Project
== |AG Funding ==#==Cumulative Contract Disbusements
==fe=Cumulative Invoiced; labor and contract e=g==Cumulative USACE Labor/Travel/M&S Fee:
== Projection of Invoiced Expenses
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Total IAG Amount==> 11,706,000.00
IAG 1975 Summary_Feb 07 xls Updated: 3 Apr 07
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Expenses shown for FY07



